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HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES

March 11, 2021

These notes summarize the Navy Base Realignment and Closure (BRAC) Cleanup Team (BCT)
meeting for Hunters Point Naval Shipyard (HPNS) in San Francisco, California. The meeting was
held on March 11, 2021 via teleconference.

L Introductions and Agenda Review

Mr. Derek Robinson (Navy) performed introductions and reviewed the action items from the
February 4, 2021 BCT meeting.

1.

Navy Business/Action Items (Navy)

The following is a summary of the status of the action items from the February 4, 2021 BCT
meeting, provided by Mr. Robinson (Navy):

Item Description Status

1 The Navy legal counsel will engage legal counsel from the Ongoing. The Navy will circle
USEPA and the State to discuss redaction requirements and | back with State and Federal
proper handling of non-releasable information. legal counsel and additional

meetings will be held.

2 | Navy will follow up with the BCT regarding the status of the | Complete. Response to
Parcel G Memo to File. comments will be resubmitted

following inclusion of DTSC
comments.

3 | USEPA asked the Navy to schedule a meeting and prepare a | Complete. Email sent on
plan for reporting air monitoring data both to the agencies February 25, 2021.
and the public for Parcel E and Parcel G.

4 | The Navy will provide the agencies with an update of when | Complete. February 10, 2021,
the Parcel G Radiological Rework Work Plan Addendum
will be added to the Navy’s website.

5 | The Navy will review the BRAC website and identify Complete. March 1, 2021.
missing air monitoring reports for Parcel E (if any). Website upload is pending.

6 | The Navy will discuss internally the new changes to the FFA | Complete. Agenda item added
schedule and how those changes will be communicated to to the March 11, 2021 BCT
the BCT. meeting.

7 | The Navy will evaluate agency review times for secondary Complete. Email sent 3/8/21.
documents in the FFA schedule and report back to the BCT.

8 | The BCT will provide the Navy with preliminary comments | Pending.
on the FFA schedule, as available, pending Navy
identification of the new schedule changes in the FFA.

9 | The Navy will resend the groundwater exceedance technical | Completed. DTSC confirmed
memorandums from 2020 to the BCT. reports had been received.
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Hs. Heather Wochnick (Navy) noted that the Navy is working on a policy update for Navy uses
and storage of documents. Navy work plans that include standard operating procedures (SOPs)
with proprietary information will include such SOPs as a distinct deliverable separate from the
work plan and it will be marked “confidential.” The agencies can request these SOPs under
separate cover. The policy update will take some time, but the Navy will try to integrate this
process for deliverables at HPNS.

HI. Document Tracking (Navy)

Ms. Brooks Pauly (Navy) noted documents needing agency review include the draft per- and
polyfluoroalkyl substances (PFAS) assessment report and the basewide swale maintenance plan.
The TR-26 remedial action construction summary report (RACSR) and the annual groundwater
monitoring report are coming to agencies for review soon. Mr. Derek Robinson (Navy) noted that
the Parcel D-1 Explanation of Significant Differences has been changed to a Record of Decision
(ROD) Amendment per Navy legal. For the radiological documents, the Parcel B radiological
rework work plan and Fingers Piers scoping survey are both in agency review.

IV.  Fieldwork Updates (Navy)

Ms. Brooks Pauly (Navy) noted that fieldwork at Parcel C Building 253 excavation is beginning
in March. Soil import for Parcel E-2 is nearly complete. The sitewide radiological health and
safety surveys are ongoing and approximately 60-percent complete. Parcel E phase 1 and 3 are
expected to restart in March and sheet pile installation continues as part of phase 2.

Ms. Amy Brownell (City of San Francisco) noted that California Department of Public Health
(CDPH) has elected to not perform a separate radiological scan of the areas where the Navy is
conducting the health and safety surface scans.

V.  Building 253/211 (Navy)

Mr. Sean-Ryan McCray (Navy) presented an overview of the remediation work at Building
253/211 in Parcel C. Project objectives include the remediation and removal of structures and
drain lines that were potentially impacted radiologically. The Navy will replace with clean,
imported soil and restore the site for future use. Fieldwork is expected to be completed in April
2021.

Tasks involved in the remedial action include radiological spot cleanup within the building,
removal of existing storm drain/sanitary sewer lines, removal/remediation of interior drain lines,
and import of clean fill material and backfilling the trenches.

Mr. Wayne Praskins (U.S. Environmental Protection Agency [USEPA]) asked if this building is
separate from the other rework projects. Mr. Robinson (Navy) noted that this building was
scanned for radiological contamination by Tetra Tech but the site was not remediated. The Navy
has since re-scanned the building for radiological contamination, so this site is not considered a
retesting site. The radiological remediation procedures currently in use onsite are not retesting or
confirming a prior remediation but are performing the remediation.
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Mr. John Chestnut (USEPA) asked if the Cesium background level documented in the Parcel G
Memorandum to File is being applied at this site. Mr. Robinson (Navy) indicated that they will
confirm that.

VI.  FFA Tracking (Navy)

Mr. Robinson (Navy) noted that the Navy sent an email to the agencies regarding the Federal
Facilities Agreement (FFA) purpose and changes. He asserted that the Navy regards the FFA
schedule as the new baseline for reports. Going forward the Navy will send the FFA schedule to
the BCT for 30-day input prior to finalizing.

Mr. Robinson (Navy) noted that schedule delays are holding up funding for other projects not yet
awarded. Historically, the Navy has awarded 50-millon dollars of contracts at HPNS for the last
10-years and it’s really difficult to rebook some of those previously awarded funds if they were
unused within the period of performance.

VII. Miscellaneous Topics/Updates (Navy)

Mr. Leo Larson (Navy) gave an update of asbestos-containing material (ACM) found on Parcel
E. The contractor found ACM in soil within the stockpiles and screening pads. The soil was
segregated, signs were posted, a soil tackifier was applied, and air sampling for asbestos
continued.

Ms. Leslie Howard (Navy) noted that the Navy will submit a field change request for liner repair
at Parcel E-2. The repairs would include repairs of existing liner and installation of new liners.

VIII. Community OQutreach (Navy)

Mr. Robinson (Navy) and Ms. Kellie Koenig (Jacobs) walked the BCT through a virtual open
house that the Navy will be hosting in March 2021. The virtual open house will be accessed
through a computer or tablet and will be available for one week. The meeting has been
advertised in the newspaper (SF Examiner), US mail, flyers, and via electronic mailing lists with
a distribution over two-hundred thousand based on the current readership of the SF Examiner.

IX.  New Action Items/Future Meetings (Navy)

e The Navy will report back to the BCT regarding the current background number being
used for Cesium at the Parcel C Building 253/211 remedial action.

Next Meetings:
e The next BCT meeting is scheduled on April 1, 2021 via teleconference.

Meeting participants: (all participating via telephone)

Nina Bacey, DTSC Sean-Ryan McCray, Navy
Liz Basinet, INYA Sharon Ohannessian, Navy
Karla Brasaemle, TechLaw Hamid Naimi, Navy
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Amy Brownell, City

John Chesnutt, USEPA
Maeve Clancy, USEPA
Derrick Coleman, INYA
Doug Delong, Navy

Jamie Egan, Jacobs

Phyllis Flack, Water Board
Hamlet Hamparsumian, Noreas
Terry Han, CDPH

Leslie Howard, Navy
Nathan King, Water Board
Kellie Koenig, Jacobs

Leo Larson, Navy

Matt Liscio, Navy

Dennis Rourke, Navy
Brooks Pauly, Navy

Wayne Praskins, USEPA
Christina Rain, Langan
Derek Robinson, Navy

Liz Roddy, Navy

Yolanda Sanchez, USEPA
Leticia Solaun, Jacobs
Radhika Sreenivasan, E2 Consulting
David Tanouye, Water Board
Karen Ueno, USEPA

Jeff White, Water Board
Heather Wochnick, Navy
Brett Womack, Gilbane
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